
Stevens Creek Trail 
Extension from Dale Ave / 
Heatherstone Way to West 

Remington Dr

Joseph Cervantes

City of Mountain View



Project Location

Stevens Creek Trail Extension from Dale 
Avenue / Heatherstone Way to West 

Remington Drive

Feasibility / Preliminary Design 



Project Background

Sept 2015

Joint Cities 
Coordinated Stevens 
Creek Feasibility 
Study

April 2020

•2016 Measure B
•$4.8 million
•$1.2 million match

Sept 2025

Request for 
Proposals

May 2026

City Council to 
authorize 
professional services 
agreement



Alignment Options

Preliminary Engineering Services

● Feasibility / Trail Alignment Analysis

○ Routes on both sides of Hwy 85

● Environmental Clearance

○ IS / MND

○ Possible SB 922 exemption



Challenges

Land Availability / Acquisition



Challenges

Creek Crossings



Challenges

Pinch Points



Challenges

Rough Terrain



Challenges

Construction Budget



Next Steps

City
Council

approval authorize 
professional services 

agreement

Begin preliminary 
design in summer 

2026

Complete 
preliminary design in 

spring 2029

Issue RFP for final 
design in fall 2029



Thank you

City Contact: Joseph Cervantes

joseph.cervantes@mountainview.gov 

mailto:joseph.cervantes@mountainview.gov

